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MINIMAL SURFACE WORK REMAINING (TOP COURSE PAVING, PLANTING, GREEN INFRASTRUCTURE, PAVEMENT MARKINGS, AND SIGNAGE)

SIGNIFICANT SURFACE WORK REMAINING

ALL WORK COMPLETE

CAM 004 PROJECT AREA

NOTE:

e ALL SEWER SEPARATION SUBSURFACE WORK ANTICIPATED TO BE COMPLETED BY

CAM 004 SEWER SEPARATION, STORMWATER

DECEMBER 2015
e WORK IS ANTICIPATED BASED ON CURRENT SCHEDULE INFORMATION (SUBJECT TO CHANGE)

MANAGEMENT AND SURFACE IMPROVEMENTS PROJECT
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